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Grant Number:
B-08-DI-55-0001

Grantee Name:
Wisconsin

LOCCS Authorized Amount:
$115,526,899.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/25/2009

Award Date:
11/25/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$115,526,899.00

Disasters:

FEMA-1768-DR-WI

Declaration Number

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Active

QPR Contact:Grant Status:
Garry Werra
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$0.00

N/A

$100,979,354.56

$29,974.54

$1,066,358.00

$296,944.24

Total Obligated

$166,852.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$113,309,585.07

$0.00 $166,852.00

Match Contributed

     Program Funds Drawdown

To Date

$98,528,237.73

$102,251,157.63

$113,309,585.07

Overall

Program Income Received

($56,092.71)

$1,066,044.86

Through the end of the Quarter, the Department's CDBG-IKE Disaster Recovery fund obligations for flood related
activities total $113,309,585 (98.1%) with expenditures of $101,801,452 (88.1%). 58% of CDBG DR-Ike activities
qualify for the LMI national objective benefit. The Department&rsquos $13.4M of Affordable Rental Housing projects
exceeds the $11.2M minimum threshold established for the CDBG-Ike allocation. DREF activity obligations and
expenditures continue to exceed minimum target amounts. With the performance periods of several CDBG-Ike
Disaster Recovery projects having ended December 31, 2013, a priority for program managers is grant closeout
activities. One CDBG experienced staff person continues as a project employee and one limited-term employee
continue to assist permanent staff with project close-outs and reporting for the Emergency Assistance/Disaster
Recovery program.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,577,234.51

$0.00

To Date

Limit on Public Services

$29,974.54

62.87%
65.57%

Overall Benefit Percentage (Projected)

$6,588,327.51

Requirement

Limit on State Admin $5,776,344.95

$0.00

Limit on Admin/Planning

$17,329,034.85

Required

$23,105,379.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $12,939,012.69 $13,451,549.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $57,763,449.50 $66,835,085.47

Overall Benefit Percentage (Actual)

$296,944.24 $101,146,206.56Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

15, Strategic Planning $0.00 $11,296.00 $5,428.00

IKE 1, Bucket Hsg Rehab $0.00 $5,895,470.00 $5,146,786.70

IKE 10, Bucket Floodplain Mapping ULN $0.00 $4,937,603.00 $4,932,847.00

IKE 11, Bucket Business Assistance LMI $0.00 $8,800,000.00 $7,484,441.40

IKE 12, Bucket Business Assistance ULN $0.00 $13,500,000.00 $12,663,663.28

IKE 13, Administration $30,600.24 $2,500,000.00 $1,577,234.51

IKE 14, Housing Buyout $0.00 $2,294,000.00 $2,284,336.00

IKE 2, Bucket Aff Rental Hsg $3,662.00 $13,478,231.00 $13,419,089.00

IKE 3, Bucket Pub Inf/Fac LMI $0.00 $13,078,571.00 $12,699,375.98

IKE 4, Bucket Pub Inf/Fac ULN $0.00 $11,200,000.00 $10,487,937.00

IKE 5, Bucket Mitigation LMI $252,528.00 $13,600,000.00 $12,893,603.96

IKE 6, Bucket Mitigation ULN $0.00 $11,985,157.00 $6,451,555.00

IKE 7, Bucket Acq and Demo LMI $0.00 $10,665,365.00 $8,048,001.73

IKE 8, Bucket Acq and Demo ULN $10,154.00 $3,244,000.00 $2,885,055.00
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Activities

IKE 1 / Bucket Hsg RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$404,000.00

Low/Mod RICHLAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$404,000.00

$0.00

$0.00

$0.00

$381,882.00

$381,882.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR706 1 RICHLAND CO HSG REHAB

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$381,882.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Richland County

Activity Progress Narrative:

RICHLAND  CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$0.00     Program Funds Drawdown $381,882.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

44/20# of Housing Units 0

44/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 27/15 17/5 44/20# of Households 0 0 100.00

0 27/15 17/5 44/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,540,875.00

Low/Mod SAUK CO

Total Projected Budget from All Sources

Match Contributed

$1,540,875.00

$0.00

$0.00

$0.00

$1,518,122.00

$2,262,420.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR806 1 SAUK CO HSG REHAB

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$1,518,120.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Sauk County

Activity Progress Narrative:

SAUK CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

45/20# of Housing Units 0

45/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,518,120.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 26/15 19/5 45/20# of Households 0 0 100.00

0 26/15 19/5 45/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,000.00

Low/Mod DODGE COUNTY

Total Projected Budget from All Sources

Match Contributed

$159,000.00

$0.00

$0.00

$0.00

$159,000.00

$159,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR807 1 DODGE CO HSG REHAB

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$159,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repari and/or mitigation of LMI owner occupied housing that is the principal place of residence.

Location Description:

DODGE COUNTY

Activity Progress Narrative:

DODGE CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/13# of Housing Units 0

$0.00     Program Funds Drawdown $159,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 10 / Bucket Floodplain Mapping ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$334,269.00

Urgent Need VERNON COUNTY

Total Projected Budget from All Sources $334,269.00

$0.00

$0.00

$334,269.00

$334,269.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7051 VERNON CO. LIDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

N/A

12/31/2010

12/14/2011

$0.00

To Date

06/05/2008

Area (  )

$334,269.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

VERNON CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$334,269.00$0.00VERNON COUNTY

$0.00     Program Funds Drawdown $334,269.00
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Match Contributed $0.00$0.00

Activity Description:

LiDAR Floodplain mapping

Location Description:

Vernon County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

344269/334269Activity funds eligible for DREF (Ike 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,000.00

Urgent Need RICHLAND CO

Total Projected Budget from All Sources

Match Contributed

$229,000.00

$0.00

$0.00

$0.00

$229,000.00

$229,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7061 RICHLAND CO. LIDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/28/2011

$0.00

To Date

06/05/2008

Area (  )

$229,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR Floodplain mapping

Location Description:

Richland Co.

Activity Progress Narrative:

RICHLAND CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$229,000.00$0.00RICHLAND CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

68700/230000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $229,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,444.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$248,444.00

$0.00

$0.00

$0.00

$248,444.00

$248,444.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7081 CRAWFORD CO. LiDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$248,444.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Flood Plain Mapping LiDAR

Location Description:

Crawford County

The Amount of activity funds eligible for DREF was entered twice.  This entry corrects the cumulative funding amount to reflect
the actual amount of $248,444.

Activity Progress Narrative:

CRAWFORD CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$248,444.00$0.00Crawford County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

248444/248444Activity funds eligible for DREF (Ike -248444

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $248,444.00

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$234,760.00

Urgent Need Green County

Total Projected Budget from All Sources

Match Contributed

$234,760.00

$0.00

$0.00

$0.00

$234,760.00

$234,760.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7101 GREEN CO. FLOOD MAPPING

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/30/2012

$0.00

To Date

06/05/2008

Area (  )

$234,760.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Green County, WI

Activity Progress Narrative:

GREEN CO. FLOOD MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$234,760.00$0.00Green County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $234,760.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,000.00

Urgent Need CITY OF KENOSHA

Total Projected Budget from All Sources

Match Contributed

$175,000.00

$0.00

$0.00

$0.00

$175,000.00

$175,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7111 KENOSHA CO. LiDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

05/26/2011

$0.00

To Date

06/05/2008

Area (  )

$175,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Conduct LiDAR floodplain mapping.

Location Description:

Kenosha County

Activity Progress Narrative:

KENOSHA LiDAR FLOODPLAIN MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$175,000.00$0.00CITY OF KENOSHA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

175000/175000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $175,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Fond du Lac County

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$200,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8041 FOND DU LAC CO LiDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

03/31/2013

$0.00

To Date

06/05/2008

Area (  )

$200,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR floodplain mapping

Location Description:

Fond du Lac County

Activity Progress Narrative:

FOND DU LAC CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$200,000.00$0.00Fond du Lac County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

200000/200000Activity funds eligible for DREF (Ike 136673

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $200,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,912.00

Urgent Need JUNEAU COUNTY

Total Projected Budget from All Sources

Match Contributed

$301,912.00

$0.00

$0.00

$0.00

$301,912.00

$301,912.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8052 JUNEAU CO LiDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$301,912.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAIR MAPPING OF FLOODPLAIN AREA.

Location Description:

JUNEAU COUNTY

Activity Progress Narrative:

JUNEAU CO. LiDAR MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$301,912.00$0.00JUNEAU COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

754780/301912Activity funds eligible for DREF (Ike 301912

$0.00     Program Funds Drawdown $301,912.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$342,000.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$342,000.00

($200.00)

$0.00

$0.00

$342,000.00

$342,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8061 SAUK CO LIDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$342,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

SAUK CO

Activity Progress Narrative:

SAUK CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$342,000.00$0.00SAUK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

342000/342000Activity funds eligible for DREF (Ike 342000

$0.00     Program Funds Drawdown $342,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,600.00

Urgent Need Adams County

Total Projected Budget from All Sources

Match Contributed

$256,600.00

$0.00

$0.00

$0.00

$256,600.00

$256,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8361 ADAMS CO. LiDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$256,600.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR floodplain mapping.

Location Description:

Adams County

Activity Progress Narrative:

ADAMS CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$256,600.00$0.00Adams County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

256600/256600Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $256,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$247,920.00

Urgent Need LaFayette County

Total Projected Budget from All Sources

Match Contributed

$247,920.00

$0.00

$0.00

$0.00

$247,920.00

$247,920.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8371 LaFAYETTE CO. LiDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$247,920.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Conduct LiDAR floodplain mapping.

Location Description:

LaFayette County

Activity Progress Narrative:

LaFAYETTE CO. LiDAR FLOODPLAIN MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$247,920.00$0.00LaFayette County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

74376/247920Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $247,920.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,380.00

Urgent Need Milwaukee County

Total Projected Budget from All Sources

Match Contributed

$94,380.00

$0.00

$0.00

$0.00

$94,380.00

$94,380.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8381 MILWAUKEE CO LiDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$94,380.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Conduct LiDAR of floodplain area.

Location Description:

Bayside, WI

Activity Progress Narrative:

MILWAUKEE CO LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$94,380.00$0.00Milwaukee County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

94380/94380Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $94,380.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$358,390.00

Urgent Need Monroe County

Total Projected Budget from All Sources

Match Contributed

$358,390.00

$0.00

$0.00

$0.00

$358,390.00

$358,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8391 MONROE CO. LiDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$358,390.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAIR MAPPING OF FLOODPLAIN AREA.

Location Description:

Monroe County

Activity Progress Narrative:

MONROE CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$358,390.00$0.00Monroe County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

179195/358390Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $358,390.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Urgent Need Grant County

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$450,000.00

$450,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8741 GRANT CO. LIDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

06/30/2013

$0.00

To Date

06/08/2008

Area (  )

$450,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR floodplain mapping.

Location Description:

Grant county

Activity Progress Narrative:

GRANT CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$450,000.00$0.00Grant County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $450,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 11 / Bucket Business Assistance LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,981.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources $2,500,981.00

($3,662.00)

$2,448,925.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL7071 GAYS MILLS BIZ ASSIST

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

12/31/2014

$0.00

To Date

06/05/2008

Area (  )

$2,391,365.00

Responsible Organization:

Rental Assistance (waiver only) Under Way

GAYS MILLS BIZ ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$0.00     Program Funds Drawdown $2,391,365.00
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Match Contributed $0.00

$0.00

$2,391,365.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/15# of Businesses 0

993449/150000Activity funds eligible for DREF (Ike 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$931,606.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$931,606.00

$0.00

$0.00

$0.00

$911,732.00

$911,732.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$97.00

To Date

06/05/2008

Direct ( Person )

$911,635.00

Total Funds Expended

Responsible Organization:

$97.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster. All businesses are LMI.

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO LMI BUSINESS ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$911,732.00$97.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Businesses 0

$0.00     Program Funds Drawdown $911,635.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 57/0 77/6# of Persons 0 0 74.03

IKE 12 / Bucket Business Assistance ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,000.00

Urgent Need VERNON COUNTY

Total Projected Budget from All Sources $187,000.00

$0.00

$137,166.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU7051 VERNON CO. BIZ ASSIST

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

06/30/2014

$0.00

To Date

06/05/2008

Area (  )

$137,166.00

Responsible Organization:

Econ. development or recovery activity that creates/retains jobs Under Way

VERNON CO. BIZ ASSISTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN
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Match Contributed $0.00

$0.00

$95,099.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Business assistance to correct health (mold, plumbing) and safety (structural, electrical wiring) issues for flood damaged
businesses.

Location Description:

Vernon County, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $137,166.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$704,184.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$704,184.00

$0.00

$0.00

$0.00

$447,871.00

$447,871.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$68,806.00

To Date

06/05/2008

Direct ( Person )

$379,065.00

Total Funds Expended

Responsible Organization:

$68,806.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

COLUMBIA CO. FARM BIZ. ASSIST FARMSActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$447,871.00$68,806.00COLUMBIA COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $379,065.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,600.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$137,600.00

$0.00

$0.00

$0.00

$110,402.00

$110,402.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8012 COLUMBIA CO ULN BIZ. ASSISTANCE

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$51.00

To Date

06/05/2008

Direct ( Person )

$110,351.00

Total Funds Expended

Responsible Organization:

$51.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO ULN BIZ. ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$110,402.00$51.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Businesses 0

$0.00     Program Funds Drawdown $110,351.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 26/7# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,550,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$1,550,000.00

$0.00

$0.00

$0.00

$1,537,453.00

$1,155,674.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8142 JEFFERSON CO BA FOREMOST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$140,615.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

 (  )

$1,537,453.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

MOVING FOREMOST BUSINESS OUT OF FLOOD PRONE AREA 

Location Description:

CITY OF JEFFERSON INDUSTRIAL PARK

Activity Progress Narrative:

JEFFERSON CO BIZ ASSIST FOREMOSTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$1,155,674.00$0.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Businesses 0

$0.00     Program Funds Drawdown $1,396,838.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/12 0/28# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

IKE 13 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A STATE OF WISCONSIN

Total Projected Budget from All Sources $1,550,000.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

HIDADM01

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

12/31/2015

To Date

07/01/2009

 (  )

Responsible Organization:

Administration Under Way

STATE ADMINISTRATIONActivity Title:

Project Number:

IKE 13

Project Title:

Administration
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$1,550,000.00

Match Contributed

$0.00

$0.00

$0.00

$1,300,000.00

$864,878.60

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$22,488.24

$0.00

$0.00 $0.00

$0.00

$0.00
$1,228,238.88

Total Funds Expended $0.00

Activity Description:

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$22,488.24     Program Funds Drawdown $1,228,238.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,000.00

N/A Gays Mills

Total Projected Budget from All Sources

Match Contributed

$13,000.00

$0.00

$0.00

$0.00

$13,000.00

$13,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7071 GAYS MILLS ADMIN

$4,250.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

06/30/2014

$4,250.00

To Date

06/05/2008

 (  )

$13,000.00

Total Funds Expended

Responsible Organization:

$4,250.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Gays Mills Wi

Activity Progress Narrative:

GAYS MILLS ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$13,000.00$4,250.00Gays Mills

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,250.00     Program Funds Drawdown $13,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,623.00

N/A COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$37,623.00

$0.00

$0.00

$0.00

$30,473.00

$30,473.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8011 COLUMBIA CO. ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$15,881.00

To Date

06/05/2008

 (  )

$14,592.00

Total Funds Expended

Responsible Organization:

$15,881.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Columbia Co

Activity Progress Narrative:

COLUMBIA CO. ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$30,473.00$15,881.00COLUMBIA COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $14,592.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

N/A BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$9,000.00

$6,000.00

$0.00

$0.00

$2,996.00

$2,996.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8311 BEAVER DAM ADMIN

$746.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$746.00

To Date

06/05/2008

 (  )

$2,996.00

Total Funds Expended

Responsible Organization:

$746.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

BEAVER DAM ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$2,996.00$746.00BEAVER DAM

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$746.00     Program Funds Drawdown $2,996.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Oshkosh

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8441 OSHKOSH ADMIN

$3,116.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2014

$3,116.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$3,116.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

OSHKOSH, WI

Activity Progress Narrative:

OSHKOSH ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$3,116.00Oshkosh

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,116.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Kendall

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8501 KENDALL ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

12/31/2013

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

KENDALL, WI

Activity Progress Narrative:

KENDALL ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Kendall

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A LaValle

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8521 LAVALLE ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/08/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

LAVALLE

Activity Progress Narrative:

LAVALLE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,000.00

N/A MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$24,000.00

$0.00

$0.00

$0.00

$10,440.00

$9,360.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$2,160.00

To Date

06/08/2006

 (  )

$8,280.00

Total Funds Expended

Responsible Organization:

$2,160.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$9,360.00$2,160.00MILWAUKEE, CITY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,280.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,274.80

N/A Wonewoc

Total Projected Budget from All Sources

Match Contributed

$5,274.80

($725.20)

$0.00

$0.00

$5,274.80

$5,274.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8561 WONEWOC ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$5,274.80

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

WONEWOC, WI

Activity Progress Narrative:

WONEWOC ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$5,274.80$0.00Wonewoc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $5,274.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,129.86

N/A Lebanon, Tn

Total Projected Budget from All Sources

Match Contributed

$1,129.86

($313.14)

$0.00

$0.00

$1,129.86

$1,129.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8661 LEBANON, TN ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

($313.14)

To Date

06/05/2008

 (  )

$1,129.86

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

LEBANON, WI

Activity Progress Narrative:

LEBANON, TN ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,129.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A BOSCOBEL, CITY OF

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8691 BOSCOBEL ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

06/30/2012

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

BOSCOBEL< WI

Activity Progress Narrative:

BOSCOBEL ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00BOSCOBEL, CITY OF

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Friesland, Village

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8781 FRIESLAND, VIL ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

06/24/2013

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

ADMIN

Location Description:

FRIESLAND, WI

Activity Progress Narrative:

FRIESLAND, VIL ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Friesland, Village

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 2 / Bucket Aff Rental HsgProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$948,211.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources $948,211.00

$0.00

$0.00

$948,211.00

$948,211.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8271 GAYS MILLS AFF RENT HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$948,211.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

GAYS MILLS AFF RENT HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$0.00     Program Funds Drawdown $948,211.00
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Match Contributed $0.00$0.00

Activity Description:

Construction of 10 affordable housing units in new development. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Gays Mills

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/8 4/2 9/10# of Households 0 0 100.00

0 5/8 4/2 9/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$603,030.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$603,030.00

$3,662.00

$0.00

$0.00

$603,030.00

$603,030.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8722 GAYS MILLS RENTAL HSG
ELEVATIONS

$3,662.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

06/30/2014

$3,662.00

To Date

06/08/2008

Direct ( HouseHold )

$603,030.00

Total Funds Expended

Responsible Organization:

$3,662.00

Affordable Rental Housing Under Way

Activity Description:

To elevate existing rental housing units damaged by the disaster as a means of flood proofing.

Location Description:

Gays Mills, Wi

Activity Progress Narrative:

GAYS MILLS RENTAL HSG ELEVATIONSActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$603,030.00$3,662.00Gays Mills

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$3,662.00     Program Funds Drawdown $603,030.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

4/3# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 3/0 4/3# of Households 0 0 100.00

0 1/2 3/0 4/3# Renter Households 0 0 100.00

IKE 3 / Bucket Pub Inf/Fac LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Kendall

Total Projected Budget from All Sources $37,100.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

HIPFL8501 KENDALL PF WATERMAIN

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

09/30/2013

09/30/2013

To Date

06/05/2008

Direct ( HouseHold )

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Completed

KENDALL PF WATERMAINActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI
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$37,100.00

Match Contributed

$0.00

$0.00

$0.00

$37,100.00

$37,100.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$37,100.00

Total Funds Expended $0.00

Activity Description:

 Sewer rehabilitation to reduce clearwater intrusion into the sanitary sewer system and eliminate bypassing, replace a bridge
wingwall damaged by flooding in 2008 and relocate a watermain exposed by erosion at the wingwall,

Location Description:

Kendall, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$37,100.00$0.00Kendall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

300/300# of Linear feet of Public Improvement 0

This Report Period Cumulative Actual Total / Expected

Total Total

203/203# of Housing Units 203

203/203# of Singlefamily Units 203

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

130 0/0 130/130 130/130# of Households 0 130 100.00

130 0/0 130/130 130/130# Owner Households 0 130 100.00

$0.00     Program Funds Drawdown $37,100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,006.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$731,006.00

$0.00

$0.00

$0.00

$731,006.00

$731,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8502 KENDALL PF LIFT STATION

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$731,006.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Completed

Activity Description:

Replacement of the Village&rsquos lift station and associated sanitary sewer rehab.

Location Description:

Kendall, WI

One lift station was replaced under this activity.  "# of Public Facilities" adjusted to reflect correct number.

Activity Progress Narrative:

KENDALL PF LIFT STATIONActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$731,006.00$0.00Kendall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities -1

$0.00     Program Funds Drawdown $731,006.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,900.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$152,900.00

$0.00

$0.00

$0.00

$152,900.00

$152,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8503 KENDALL BRIDGE REPLACEMENT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

12/31/2013

$0.00

To Date

06/05/2011

Area (  )

$152,900.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Replacement of Thayer Street Bridge damanged by the disaster.

Location Description:

Kendall, WI

Activity Progress Narrative:

KENDALL BRIDGE REPLACEMENTActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$152,900.00$0.00Kendall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $152,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,768.00

Low/Mod Wonewoc

Total Projected Budget from All Sources

Match Contributed

$33,768.00

($232.00)

$0.00

$0.00

$33,768.00

$33,768.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8561 WONEWOC PF

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$33,768.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Replace pumps and repair clarifier equipment at the wastewater treatment plant damaged by dirt and grit carried in excessive
clearwater that infiltrated into the sanitary sewerage system during the flood event.

Location Description:

Wonewoc, WI

Activity Progress Narrative:

WONEWOC PF Wastewater facility repairsActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$33,768.00$0.00Wonewoc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $33,768.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,107.00

Low/Mod Lebanon, Tn

Total Projected Budget from All Sources

Match Contributed

$35,107.00

$0.00

$0.00

$0.00

$35,106.83

$35,106.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8661 LEBANON, TN ROAD REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$35,106.83

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Reconstruction of Monroe road that flooded during disaster and hindered people from seeking safety.

Location Description:

LEBANON, WI

Activity Progress Narrative:

LEBANON, TN ROAD REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$35,106.83$0.00Lebanon, Tn

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

467/467# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $35,106.83
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,000.00

Low/Mod BOSCOBEL, CITY OF

Total Projected Budget from All Sources

Match Contributed

$319,000.00

$0.00

$0.00

$0.00

$319,000.00

$319,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8691 BOSCOBEL, CITY OF PF

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$319,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Replace flood damaged storm sewer in LMI community.

Location Description:

BOSCOBEL, WI

Activity Progress Narrative:

BOSCOBEL, CITY OF SEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$319,000.00$0.00BOSCOBEL, CITY OF

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3827/3827# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $319,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 4 / Bucket Pub Inf/Fac ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,121,941.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources $1,121,941.00

$0.00

$601,941.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU0801 1 COLUMBIA CO PF

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$601,941.00

Responsible Organization:

Construction/reconstruction of streets Under Way

COLUMBIA CO PF ROADSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$0.00     Program Funds Drawdown $601,941.00
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Match Contributed $0.00

$0.00

$601,941.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Road Repairs

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11500/100# of Linear feet of Public Improvement 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,319.00

Urgent Need LAKE DELTON

Total Projected Budget from All Sources

Match Contributed

$345,319.00

$0.00

$0.00

$0.00

$345,319.00

$345,319.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8151 LAKE DELTON STORMSEWER/ROAD
REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$345,319.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Assist in the Bunker Road stormwater conveyance repairs and stabilization ($345,319) and for the restoration and stabilization
of several drainage ravines located near West Delevan Street and Alcan Drive.

Location Description:

Lake Delton, WI

Activity Progress Narrative:

LAKE DELTON STORMSEWER/ROAD REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$345,319.00$0.00LAKE DELTON

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2820/2820# of Linear feet of Public Improvement 2820

$0.00     Program Funds Drawdown $345,319.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$204,000.00

Urgent Need LaValle

Total Projected Budget from All Sources

Match Contributed

$204,000.00

$0.00

$0.00

$0.00

$204,000.00

$204,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8521 LAVALLE PF SEWER/ STREET
REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$204,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Repairs to streets and the public library damaged by the 2008 floods.  Their request also includes improvements to the
stormwater collection system to prevent future damage to the streets.

Location Description:

LaValle, WI

Activity Progress Narrative:

LAVALLE SEWER/STREET REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$204,000.00$0.00LaValle

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8150/8150# of Linear feet of Public Improvement 6727

$0.00     Program Funds Drawdown $204,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 5 / Bucket Mitigation LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,838,428.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources $3,838,428.00

$332,428.00

$3,694,300.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL705 1 VERNON CO MIT DAM REPAIR

$188,300.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

09/30/2015

$188,300.00

To Date

06/05/2008

Area (  )

$3,694,300.00

Responsible Organization:

Dike/dam/stream-river bank repairs Under Way

VERNON CO MIT DAM REPAIRActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$188,300.00     Program Funds Drawdown $3,694,300.00
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Match Contributed $0.00

$0.00

$3,565,415.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $188,300.00

Activity Description:

Repair of Priority One dams damaged by the flood event.

Location Description:

VERNON COUNTY

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$3,565,415.00$188,300.00VERNON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Public Facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$994,000.00

Low/Mod Oshkosh

Total Projected Budget from All Sources

Match Contributed

$994,000.00

$0.00

$0.00

$0.00

$994,000.00

$994,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8441 OSHKOSH MIT DETENTION POND

$64,228.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$64,228.00

To Date

06/05/2008

Area (  )

$994,000.00

Total Funds Expended

Responsible Organization:

$64,228.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds to assist with the construction of the James Road detention pond.  This detention basin will protect from future flooding a
large neighborhood of over 468 households located in a LMI census tract.  This will reduce threats to public health and safety of
that area.

Location Description:

Oshkosh, WI

Activity Progress Narrative:

OSHKOSH MIT DETENTION PONDActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$994,000.00$64,228.00Oshkosh

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$64,228.00     Program Funds Drawdown $994,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,377.63

Low/Mod Wonewoc

Total Projected Budget from All Sources

Match Contributed

$103,377.63

($60,622.37)

$0.00

$0.00

$103,377.63

$103,377.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8561 WONEWOC MIT CULVERT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$103,377.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Replace damaged culverts at the Jiggle Creek Maple  Street  Wisconsin Street crossings.  The activities will include cleaning
and restoring flow capacity of the culverts under the state&rsquos 400 bike trail.  

Location Description:

Wonewoc, WI

Activity Progress Narrative:

WONEWOC MIT CULVERT REPAIRSActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$103,377.63$0.00Wonewoc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

156/156# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $103,377.63

92

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 6 / Bucket Mitigation ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,710,482.00

Urgent Need VERNON COUNTY

Total Projected Budget from All Sources $2,710,482.00

($283,518.00)

$21,751.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7051 VERNON CO. MIT DAM REPAIRS

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

06/30/2014

$0.00

To Date

06/05/2008

Area (  )

$21,751.00

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

VERNON CO. MIT DAM REPAIRSActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$0.00     Program Funds Drawdown $21,751.00
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Match Contributed $0.00

$0.00

$16,593.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Assist in repairs of high hazard dams and for acquisition of residential properties located downstream of high hazard dams.

Location Description:

Vernon County, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8011 COLUMBIA CO.  DEKORRA EROSION
MIT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Repairment of diaster damaged easements that include regrading, stone weeper type dams, stablization of graded areas, and
installation of riprap channels.

Location Description:

Dekorra, WI

Activity Progress Narrative:

COLUMBIA CO. DEKORRA EROSION MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$150,000.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1090/25# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $150,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,299.00

Urgent Need Friesland, Village

Total Projected Budget from All Sources

Match Contributed

$20,299.00

$0.00

$0.00

$0.00

$20,299.00

$20,299.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8781 FRIESLAND, VIL WAUPUN DITCH
REPAIRS MIT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/24/2013

06/24/2013

$0.00

To Date

06/05/2008

Area (  )

$20,299.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

REPAIR OF WAUPUN ST. DITCH TO MITIGATE FUTURE FLOODING

Location Description:

FRIESLAND, WI

Activity Progress Narrative:

FRIESLAND, VIL WAUPUN DITCH REPAIRS MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$20,299.00$0.00Friesland, Village

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

400/1000# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $20,299.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,060.00

Urgent Need Friesland, Village

Total Projected Budget from All Sources

Match Contributed

$36,060.00

$0.00

$0.00

$0.00

$36,060.00

$36,060.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8782 FRIESLAND, VIL 2ND ST. FLOOD
PROTECTION

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/24/2013

06/24/2013

$0.00

To Date

06/05/2008

Area (  )

$36,060.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

MITIGATION ACTIVITY TO PREVENT FUTURE FLOODING IN THE 2ND ST. AREA

Location Description:

FRIESLAND, WI

Activity Progress Narrative:

FRIESLAND, VIL 2ND ST. FLOOD PROTECTIONActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$36,060.00$0.00Friesland, Village

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

800/1000# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $36,060.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 7 / Bucket Acq and Demo LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,705.00

Low/Mod JEFFERSON (CITY)

Total Projected Budget from All Sources $330,705.00

$0.00

$319,589.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8283 JEFFERSON, CITY OF A/D

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$319,589.00

Responsible Organization:

Acquisition - buyout of residential properties Under Way

JEFFERSON, CITY OF A/D 4 HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$0.00     Program Funds Drawdown $319,589.00

100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$0.00

$319,589.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

A/D of four LMI houses located in the floodplain of the Rock River.

Location Description:

Jefferson City, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Properties 0

319589/629149Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 2/2 2/4# of Households 0 0 100.00

0 0/2 2/2 2/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,988,000.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$3,988,000.00

$0.00

$0.00

$0.00

$3,250,735.00

$3,250,735.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8512 MILWAUKEE, CITY KK RIVER A/D

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$704,907.00

To Date

06/05/2008

Direct ( HouseHold )

$2,545,828.00

Total Funds Expended

Responsible Organization:

$704,907.00

Acquisition - buyout of residential properties Under Way

Activity Description:

 Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER A/DActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$3,250,735.00$704,907.00MILWAUKEE, CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Properties 0

$0.00     Program Funds Drawdown $2,545,828.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 21/10 7/10 28/20# of Households 0 0 100.00

0 13/5 4/5 17/10# Owner Households 0 0 100.00

0 8/5 3/5 11/10# Renter Households 0 0 100.00

IKE 8 / Bucket Acq and Demo ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,330,000.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources $2,330,000.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

HIADU831 1 BEAVER DAM ACQ DEMO

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

12/31/2015

To Date

06/05/2008

Direct ( Person )

Responsible Organization:

Rental Assistance (waiver only) Under Way

BEAVER DAM ACQUISITION & DEMOActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN
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Match Contributed $0.00

$0.00

$2,015,443.00

$2,015,443.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$1,400.00

$0.00

$0.00 $0.00

$0.00

$1,400.00
$2,015,443.00

Total Funds Expended $1,400.00

Activity Description:

Acquisition and demolition of flood damaged properties.

Location Description:

BEAVER DAM

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,015,443.00$1,400.00BEAVER DAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/11# of Properties 0

1580000/18400Activity funds eligible for DREF (Ike 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,400.00     Program Funds Drawdown $2,015,443.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$213,354.00

$30,354.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADU8791 BEAVER DAM ADR

$8,754.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$8,754.00

To Date

06/05/2008

Direct ( Person )

$213,354.00

Total Funds Expended

Responsible Organization:

$8,754.00

Rental Assistance (waiver only) Under Way

Activity Description:

ADR OF BIZ PROPERTIES IN FLOODPLAIN - SOME BUILDINGS HAD 2ND FLOOR HOUSING UNITS

Location Description:

DOWNTOWN BEAVER DAM WATERFRONT

Activity Progress Narrative:

BEAVER DAM ADR BIZ PROPActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN

$30,354.00$8,754.00BEAVER DAM

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$8,754.00     Program Funds Drawdown $213,354.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 17

Monitoring Visits 0 9

Audit Visits 0 0

Technical Assistance Visits 0 17

Monitoring/Technical Assistance Visits 0 50

Report/Letter Issued 0 0
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